CONTI D: C17620

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0007 FINL

PCN. 17620-BI D COFRS REPCRTI NG CATEGCRY: 1

TI ME ALLOW

CONTRACT DESCRI PTI ON\:
FAI RPLAY PEDESTRI AN BRI DGE

PRQJECT NO ES1 2854-120

FAI RPLAY PEDESTRI AN BRI DGE

NAME OF RQAD: 285D
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:

NCB, LLC ( NORDTROM COMMERCI AL BUI LDERS)

9226 TEDDY LANE SU TE 125

LONE TREE 0O 80124 303 705 8017

CURRENT PROJECT AMI:  $ 359, 046. 13 PARTI Ol PATI NG

AWARD PRQJECT AM: $ 332, 453. 00 NON- PARTI CI PATI NG

PERCENT COMPLETE: 99. 97% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 120.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB $ 0.00 RETAI NAGE

APPROVED FOR PAYMENT BY

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TI ME CHARGED: 39.0
PERCENT TI ME: 97. 50

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DAYS

ORI G TI ME ALLOW

02/ 10/ 2011
02/ 11/ 2010
02/ 18/ 2010
03/11/ 2010
03/11/ 2010

$ 358, 926. 13

0.00

358, 926. 13

0.00

358, 926. 13

0. 00

0.00

358, 926. 13

0. 00
0. 00

358, 926. 13

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1

ESTI MATE RUN 02/ 10/ 2011

10: 34: 51

SPEC YR 2005

FACS REF NO

DATE TI ME STARTED

DATE WORK BEGAN

DATE TI ME STOPPED

DATE ACCEPTED

00

.00

.80
.00

03/11/ 2010
04/ 26/ 2010
09/ 16/ 2010
09/ 16/ 2010
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PON: 17620- BI D ESTI MATE RUN 02/ 10/ 2011
PRQIECT: ES1 2854- 120 ESTI MATE NO 0007 10: 34: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL COF DELI NEATOR 7.000 7.000
EACH 0. 000 0. 00
20. 00000 7.000 140. 00
0010 202-00203 REMOVAL OF CURB AND GUTTER 10. 000 10. 000
LF 0. 000 0. 00
10. 00000 10. 000 100. 00
0015 202-00220 REMOVAL COF ASPHALT NAT 250. 000 250. 000
SY 0. 000 0. 00
9. 00000 250. 000 2, 250. 00
0020 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0025 202-04002 CLEAN CULVERT 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0030 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 2, 305. 000 2, 305. 000
CcY 0. 000 0.00
15. 00000 2, 305. 000 34, 575. 00
0035 203-01550 DQZI NG 15. 000 15. 000
HOUR 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0040 203-01597 POTHCOLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0045 208-00002 ERGCSI ON LOG (12 | NCH) 1, 105. 000 1, 105. 000
LF 0. 000 0.00
3. 00000 1, 105. 000 3,315. 00
0050 208-00034 GRAVEL BAG 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0.00

1, 000. 00000 2.000 2,000. 00
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PCN: 17620-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT: ES1 2854-120 ESTI MATE NO 0007 10: 34: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0065 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 39. 000 39. 000
HOUR 0. 000 0. 00
35. 00000 39. 000 1, 365. 00
0070 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 15. 000 15. 000
HOUR 0. 000 0. 00
60. 00000 15. 000 900. 00
0075 208-00206 EROCSI ON CONTRCL  SUPERVI SOR 8. 000 8. 000
DAY 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0080 210-00810 RESET GRCUND SI GN 10. 000 10. 000
EACH 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0085 210-04010 ADJUST MANHCLE 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0090 212-00006 SEEDI NG ( NATI VE) 1. 596 1. 596
ACRE 0. 000 0. 00
850. 00000 1. 596 1, 356. 60
0095 212-00032 SO L CONDI TI ONI NG 1. 596 1. 596
ACRE 0. 000 0. 00
2, 300. 00000 1. 596 3,670. 80
0100 213-00002 MULCH NG (VWEED FREE HAY) 0. 000 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0105 213-00009 FLEXI BLE GROMH MEDI UM 1.596 1. 596
ACRE 0. 000 0. 00
3, 000. 00000 1. 596 4,788. 00
0110 213-00061 MULCH TACKI FI ER 178. 000 178. 000
LB 0. 000 0. 00
2.95000 178. 000 525.10
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PCN: 17620-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT: ES1 2854-120 ESTI MATE NO 0007 10: 34: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 216-00042 SO L RETENTI ON BLANKET ( Bl CDEGRADABLE STRAW COCCNUT) 330. 000 330. 000
SY 0. 000 0. 00
3. 00000 330. 000 990. 00
0120 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 253. 620 253. 620
CcY 0. 000 0. 00
22. 50000 253. 620 5, 706. 45
0125 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 65. 180 65. 180
TON 0. 000 0. 00
125. 00000 65. 180 8, 147.50
0130 403-34721 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 458. 450 458. 450
TON 0. 000 0. 00
80. 00000 458. 450 36, 676. 00
0135 411-10255 *EMULSI FI ED ASPHALT ( SLOWN SETTI NG 0. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0.00
0140 412-00600 CONCRETE PAVEMENT (6 | NCH) 19. 810 19. 810
SY 0. 000 0. 00
50. 00000 19. 810 990. 50
0145 603-01240 24 1 NCH REI NFORCED CONCRETE PI PE 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0150 603-10180 18 | NCH CORRUGATED STEEL PI PE 29. 000 29. 000
LF 0. 000 0. 00
40. 00000 29. 000 1, 160. 00
0155 603-30018 18 I NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0160 604-13006 I NLET TYPE 13 (5 FOOT) (SPEC AL) 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0165 607-11580 FENCE ( TEMPORARY) 80. 000 80. 000
LF 0. 000 0.00
2.00000 80. 000 160. 00



CONTI D: C17620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17620-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT: ES1 2854- 120 ESTI MATE NO. 0007 10: 34: 51

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 608-00006  CONCRETE S| DEWALK (6 | NCH) 578. 140 578. 140
5% 0. 000 0.00
31. 50000 578. 140 18, 211. 41
0175 608-00010  CONCRETE CURB RAMP 10. 000 10. 000
sy 0. 000 0.00
75. 00000 10. 000 750. 00
0180 609-21021  CURB AND GUTTER TYPE 2 (SECTION I1-M 885. 000 885. 000
LF 0. 000 0.00
14. 00000 885. 000 12, 390. 00
0185 612-00001  DELI NEATOR (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0190 612-00002  DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0195 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0200 622-00270  BOLLARD 4. 000 4. 000
EACH 0. 000 0.00
200. 00000 4. 000 800. 00
0205 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0210 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0215 627-00012  *PAVEMENT MARKI NG PAI NT (LOWN VOC SOLVENT BASE) 0. 000 0. 000
GAL 0. 000 0.00
250. 00000 0. 000 0. 00
0220 627-30329  *PREFCRVED PLASTI C PAVEMENT MARKI NG ( XWALK- STCP LI NE) 320. 000 320. 000
SF 0. 000 0.00
12. 00000 320. 000 3, 840. 00
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PCN: 17620-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT: ES1 2854-120 ESTI MATE NO 0007 10: 34: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00000 *FLAGGE NG 329. 000 329. 000
HOUR 0. 000 0. 00
25. 00000 329. 000 8, 225. 00
0230 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 101. 000 101. 000
DAY 0. 000 0. 00
60. 00000 101. 000 6, 060. 00
0235 630-00012 *TRAFFI C CONTROL MANAGEMENT 28. 000 28. 000
DAY 0. 000 0. 00
300. 00000 28. 000 8, 400. 00
0240 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
0245 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 18. 000 18. 000
EACH 0. 000 0. 00
10. 00000 18. 000 180. 00
0250 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 132. 000 132. 000
SF 0. 000 0. 00
10. 00000 132. 000 1, 320. 00
0255 630-80359 *PORTABLE MESSAGE S| GN PANEL 63. 000 63. 000
DAY 0. 000 0. 00
63. 00000 63. 000 3, 969. 00
0260 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 8. 000
EACH 0. 000 0. 00
10. 00000 8. 000 80. 00
0265 630-80380 *TRAFFI C CONE 30. 000 30. 000
EACH 0. 000 0. 00
5. 00000 30. 000 150. 00
0270 700-70010 F/ A'M NOCR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0275 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
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PCN: 17620-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT: ES1 2854-120 ESTI MATE NO 0007 10: 34: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 900- 00006 ADDED | TEM (DOLLAR)/ CMD 02 BRI DGE DESI GN WORK 2,359. 000 2, 359. 000
DOL 0. 000 0.00
1. 00000 2, 359. 000 2,359. 00
0325 603-10240 24 1 NCH CORRUGATED STEEL PI PE MCR 01 EXTEND 24 CSP 40. 000 40. 000
LF 0. 000 0. 00
73. 00000 40. 000 2,920. 00
0330 603-30024 24 1 NCH STEEL END SECTI ON MCR 01 EXTEND 24 | NCH CSP 2.000 2.000
EACH 0. 000 0. 00
413. 00000 2.000 826. 00
0360 900-00006 ADDED | TEM (DOLLAR)/ GURADRAI L FOR XCEL MCR 05 696. 910 696. 910
DOL 0. 000 0. 00
1. 00000 696. 910 696. 91
0365 900-00006 ADDED | TEM (DOLLAR)/ TEMPORARY BARRI ER 2,684. 060 2,684. 060
DOL 0. 000 0.00
1. 00000 2,684. 060 2,684. 06
0370 900-00014 ADDED | TEM (LUWP SUM/ MCR 07 ASPHALT MOBLI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
660. 00000 1. 000 660. 00
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PCN: 17620-BI D ESTI MATE RUN 02/ 10/ 2011
PRQJECT: ES1 2854-120 ESTI MATE NO 0007 10: 34: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 900-00014 ADDED | TEM (LUWP SUM/ MCR 08 LANDSCAPE WORK 1. 000 1. 000
MOBI LI ZATI ON
LS 0. 000 0. 00
2, 200. 00000 1. 000 2,200. 00
0380 900-00006 ADDED | TEM (DOLLAR)/ FI NDI NGS 2,100. 960 2,100. 960
DOL 0. 000 0.00
1. 00000 2,100. 960 2,100. 96
CAT 0200 CURRENT AMI  $ 219,858.29 % 0.00$ 219, 738. 29
CAT NOO300 STRUCTURES
0305 621-00600 * PEDESTRI AN OVERPASS 1. 000 1. 000
LS 0. 000 0. 00
132, 000. 00000 1. 000 132, 000. 00
0335 206-00000 STRUCTURE EXCAVATI ON CO 03 MCR 02 33. 000 33. 000
CcY 0. 000 0. 00
23. 70000 33. 000 782. 10
0340 206-00100 STRUCTURE BACKFI LL (CLASS 1) CO 04 MCR 02 33. 000 33. 000
CcY 0. 000 0. 00
54. 00000 33. 000 1,782.00
0345 700-70110 F/ A I NSTALL PED BRI DGE APPROACH RAI L 1,623. 740 1,623. 740
F A 0. 000 0.00
1. 00000 1,623. 740 1,623.74
CAT 0300 CURRENT AMI  $ 136,187.84 $ 0.00$ 136, 187. 84
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0310 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0315 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
CAT 0400 CURRENT AMI  $ 3, 000. 00 $ 0.00$ 3, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 359, 046.13 $ 0.00$ 358, 926. 13



